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FermiGrid — Four Equal Elements

FermiGrid Common Grid Services:

» Supporting common Grid services to aid in the development and deployment
of Grid computing infrastructure by the supported experiments at FNAL

FermiGrid Stakeholder Bilateral Interoperability:

« Facilitating the shared use of central and experiment controlled computing
facilities by supported experiments at FNAL

— CDF, DO, CMS, GP Farms.

FermiGrid Development of OSG Interfaces for Fermilab:

» Enabling the opportunistic use of FNAL computing resources through Open
Science Grid (OSG) interfaces.

FermiGrid Exposure of the Permanent Storage System:

» Enable the opportunistic use of FNAL storage resources (STKEN) through
Open Science Grid (OSG) interfaces
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FermiGrid — Common Grid Services — Status 1

The hardware to host the FermiGrid Common Grid Services has been
delivered and installed.

FermiGridl has been configured to point to fngp-osg as its condor master.
VOMS has been installed on FermiGrid2.

GUMS has been installed on FermiGrid3.

Ganglia monitoring has been established on FermiGrid 1,2,3.

FermiGrid 1,2,3 are being backed up using the TiBS system.
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FermiGrid — Common Grid Services — 2

fermilab and dzero VOs have been established on FermiGrid2.

This week the following VOs will be established on FermiGrid2:
* (us)cms, gadu, atlas, sdss

These will be run in parallel and synchronized with the current
CMS operated VOMS to ensure no interruption of service.

The following VOs will be created to facilitate migration of the
GP Farms:

» ktev, miniboone, minos, numi, auger, ppd_theory, ppd_astro, fermilab_ad,
patriot, samgrid, hyperCP.
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FermiGrid — Common Grid Services — 3

Steve Timm is researching Issues with IP aliases and Grid Service
Certificates in order to allow "service named" IP aliases such as
voms.fnal.gov and gums.fnal.gov.

VOMRS should be installed on FermiGrid2 this week (pending RPM
availability from Tanya Levshina),

GUMS will be configured with two “default” user mappings:
e 1to1- between all “active” Kerberos accounts and assigned Fermilab wide
UIDs.

 Many to 1 — (i.e. the entire VO mapped onto a single UID). This will
principally be used in the GP Farms and DO SAMGrid to maintain the current

functionality.
Additional customized mappings will be made available as needed by
VOs to perform grid related administration tasks and manage privileges.
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FermiGrid — Stakeholder Interoperability

Biweekly FermiGrid stakeholder *
meetings are taking place to coordinate S T O N E

this work.

April 11, 2005 FermiGrid Project 6



FermiGrid — What 1s Next ?

Once both VOMS and GUMS are ready, we will configure the Globus
Gatekeeper on FermiGridl.

Integration testing with the GP Farms will take place during April 2005.

Integration with DO SAMGrid will take place following the GP Farms
(??June 2005??).

We have a request submitted to the Fermilab CSEXEC for an extension of
the current site security exemption for FermiGrid and LHC clusters.

There is a recognized need to have a centralized location for collection,
storage and archival of Fermilab Grid monitoring and accounting
Information. This will (eventually) be one of the FermiGrid Common
Grid Services. There is no current timetable for this work.
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FermiGrid — Milestones & Time Line

End Feb 2005:  Hardware installation.
Begin software installation and initial configuration.

March 2005: Common Grid Services (CGS) available in non-
redundant mode (VOMS, GUMS, Condor, etc.).

April 2005: “Gridify” the GP Farms to work with the FermiGrid
CGS and open the GP Farms to the OSG through the
Globus Gatekeeper on FermiGrid1.

May 2005: Work with DO to transition DO SamGrid from static
gridmap files to use FermiGrid CGS.

June 2005: Work with other Fermilab resources to integrate them
Into the FermiGrid CGS.
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FermiGrid — Fin

Any guestions?
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